

NexaWorks - RFP Response: Supplier Evaluation & Ranking System

Executive Summary

NexaWorks proposes a balanced, well-governed delivery combining solid technical design with an unusually detailed implementation plan and support model tailored to procurement teams.

Proposed Solution & Implementation Approach

Modular service architecture (FastAPI backend, React frontend, SQLite for pilot / PostgreSQL for production) with clear separation between LLM-assisted scoring and deterministic ranking logic, matching industry best practice for explainable AI systems.

Timeline, Team Structure, and Milestones

12-week delivery with a detailed RACI matrix: Weeks 1-2 requirements workshops, Weeks 3-8 iterative build with bi-weekly demos, Weeks 9-10 hardening and load testing, Weeks 11-12 UAT, training, and go-live support. Team of 6 with a named risk owner and weekly status reporting cadence.

Price Table with Assumptions

\$210,000 fixed-price implementation, \$48,000/year support and maintenance. Includes 2 integration endpoints and up to 25 hours of post-launch training. Assumptions and exclusions listed in Appendix A of the full proposal.

Security, Compliance, and Risk Controls

ISO 27001 aligned controls, encrypted storage, quarterly access reviews, and a documented incident response runbook. Formal SOC 2 certification targeted for next fiscal year.

Support Model, Relevant Experience, and References

Dedicated named support engineer plus 12-hour-response SLA, with a documented escalation path. Delivered 5 comparable evaluation/ranking systems in the last 3 years, including one for a mid-market industrial distributor. Three references available with contact details on request, including one same-industry reference.